



Learn the routes before optimizing them.

The first quarter should create evidence, trust, and a repeatable operating cadence—not a giant AI transformation program. The sequence below establishes the operating system while delivering bounded value.

DAYS 0–30 · MAP

Observe the real work.

- Interview the EVP, department heads, workflow owners, frontline users, R&D, and IT.
- Assess readiness by function, approved tools, data sensitivity, workflow friction, and sponsorship.
- Inventory current AI use, shadow practices, training needs, policies, and unresolved boundaries.
- Establish intake, triage scores, route definitions, baselines, and potential champions.

DAYS 31–60 · DISPATCH

Ship bounded quick wins.

- Select a small cross-functional portfolio spanning Enable, Assist, Automate, and Build routes.
- Pair each field test with an owner, baseline, human authority, boundary, and proof measure.
- Deliver role-specific workshops tied to live work—not generic AI literacy.
- Begin EVP reporting on queue health, flow, adoption, blockers, outcomes, and escalations.

DAYS 61–90 · REROUTE

Turn wins into a system.

- Retire, reroute, or iterate weak experiments based on evidence.
- Establish champion cadence, reusable playbooks, and explicit R&D/IT escalation paths.
- Instrument retained adoption and workflow-specific outcomes.
- Present the next-quarter portfolio with capacity tradeoffs and stop decisions.

Operating principle

Every use case must leave behind a clearer decision, not just a demo.

By day 90, ServiceLink should have a visible queue, shared routing language, approved-use boundaries, a small set of measured workflow wins, and an executive cadence that makes constraints and choices explicit.



What should exist by day 90.

The output is not a large transformation program. It is a functioning internal AI enablement system that can qualify demand, deliver bounded interventions, govern everyday use, and learn from real work.

- 01

VISIBLE INTAKE + BACKLOG
A shared queue with named owners, before-state baselines, value hypotheses, data boundaries, adoption burden, and next decisions.
- 02

FIVE DISPATCH ROUTES
Enable, Assist, Automate, Build + Integrate, or Escalate—each with a different effort, authority, governance, and measurement profile.
- 03

BOUNDED FIELD TESTS
A small cross-functional portfolio tested in real work with explicit human authority, exception handling, user feedback, and stop criteria.
- 04

CHAMPION + LEARNING CADENCE
Department advocates, office hours, reusable examples, feedback loops, and behavior reinforcement tied to actual workflows.
- 05

EVP OPERATING REVIEW
A concise monthly readout of demand quality, flow, retained adoption, value, governed usage, blockers, and next-quarter tradeoffs.
- 06

R&D / IT BOUNDARY CONTRACT
Clear escalation paths for product, platform, architecture, identity, access, security, and infrastructure decisions.

Balanced day-90 scorecard

DEMAND QUALITY Qualified opportunities with owner + baseline	FLOW Time from qualification to bounded field test	ADOPTION Repeat use after the novelty period
BUSINESS VALUE Workflow-specific before/after evidence	TRUST Approved tools, data handling, authority + escalation	LEARNING Speed of iteration, rerouting, and stop decisions